- 1. Slack Integration
 - a. One to one Conversation for Front End(Done Using Db)
 - b. Slack Channel integration at backend to Integrate Selected channel for the Release(Pending).
 Note: Ui Changes also required after integrating at backend like

adding a channel for the release .

- 2. Jira Integration
 - a. Task Management for Particular Release and Project at Ui using DB (Done)
 - Fetching Jira task From Backend (Partially Done)
 Note: Fetching Tasks From Jira is done but According to Sprints,
 bounds and Backlogs is pending.
- 3. Roles and Permission according to their list Curretly we are using Directory api (Pending). Note: Need to check from payu Person for the list
- 4. Work Flow
 - a. Approver selector dialog after creating a release(pending). Approver stage for approving the release from 2 users out of 3(partially done). Note: Need to confirm my multiple users.
 - b. Schedule for release(done).
 - c. Q/A stage for adding release tag id(pending as per new changes) Note: to create a new form for adding release tag id and rollback tag id for devops person and to display as description in the workflow section for devops.(pending)
 - d. Deployment stage has been divided into 3 partial stages for 5% stage, Q/A approving stage and 100% deployment stage on the server.(Done),
 - e. But need a timer Watch For the Deployment stage to Calculate the complete Processing time of the Deployment.(Pending)
 - f. Monitoring Stage Time period Stage is for 3 hours in which Slack Channel needs to be Active and The monitoting team needs to provide the status for every hour(Pending)
 - g. After having the Proper Signoff Form Monitoring Head the Release will be completed
- 5. Email Notification for each Step and stage to the assigned Users and Slack Channel(Pending)